Page 1 of 2

United States Environmental Protection Agency

Region V
v POLLUTION REPORT
' EPA Region 5 Records Ctr.

Date:  Friday, February 22, 2008 ”m" m,!”mmm"'lmn
From: Kenncth Theisen, OSC P
Subject: Final POLREP

Lane Street Groundwater

Lane Street, Elkhart, IN

Latitude: 41.716745

Longitude: -85.920974
POLREP No.: 2 Site #:
Reporting Period: 10/2/2007 - 1/31/2008 D.O. #:
Start Date: 9/5/2007 Response Authority:
Mob Date: Response Type:
Completion Date: 2/22/2008 NPL Status:
CERCLISID #: Incident Category:
RCRIS ID #: Contract #

Site Description
See site background

Current Activities

U.S. EPA and START conducted follow-up residential well sampling on October 2, 2007. The
resident at 53584 Lane Street elected to receive a carbon filtration system due to confusion about
their existing filtration system.

ERRS and their subcontractors have completed installation of carbon filtration systems for the
affzcted Lane street residents:

* 9 Residents with detectable levels of TCE received Point of Entry (POE) water treatment
systems

» 2 Residences located next to residences with detectable TCE received POE water treatment
systems

* 2 Residences located 2 houses away from detectable TCE received Point of Use (POU) water
treatment systems

On December 13, 2007 U.S. EPA and START conducted 24 hour summa canister sampling in two
residences with elevated levels of TCE in their groundwater. The purpose was to determine if

there was TCE vapor intrusion into the residences. The sampling results indicated that there was
not TCE vapor intrusion into the two sampled residences.

Planned Removal Actions
» No removal actions are planned for the site

Next Steps

» Sample residential wells water at 6 month intervals to monitor the efficacy of the treatment
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systems and potential migration of the contaminant plume
- o IDEM has agreed to perform operation and maintenance after the mandatory one year U.S. EPA
completion date statutory deadline

Key Issues
Maintain cordial relations with IDEM, the city of Elkhart, and affected residents.

Estimated Costs *

Total To
Budgeted Date Remaining ||% Remaining
Extramural Costs
Intramural Costs
| Total Site Costs $0.00 $0.00 $0.00 0.00%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the
time this report was written. The OSC does not necessarily receive specific figures on final
payments made to any contractor(s). Other financial data which the OSC must rely upon may not
be entirely up-to-date. The cost accounting provided in this report does not necessarily represent an
exact monetary figure which the government may include in any claim for cost recovery.
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